BLACKFEET COMMUNITY WATER PROJECT

BCWP P1-002

East Glacier Water Line/Tank

Contractor - Chief Construction Specialties, Inc.

August 19, 2003

8-6 Contractor woring on manhole & valves, some of
the last work required to finish these.

8-6 Fiberoptic cable being spliced. All control cable is

8-7 A permanent post to be set here to support Fiberoptic
line/junction box at water plant site.

buried, damaged areas repaired.
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8-12 Nearly ready to instal fo a 100k tank.

Contractors work is progressing, still working under Stage
II fire conditions. Awaiting material for storage tanks.
Connection to East Glacier main is on hold (refer to
separate East Glacier Report). It appears that most of the
site restoration (along right of way) has been completed.
The very dry/dusty conditions may make re-seeding
somewhat difficult.
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